

PROJECT PLANNING - PAGE 1

Script-Controlled ACL District Record Access in ServiceNow

Sprint	Functional Requirement (Epis)	User Story No	User Story / Task	SP	Priority	Team
Sprint-1	User Authentication	USN-1	Login using authorized credentials	2	High	Team
Sprint-1	User Authentication	USN-2	Assign roles to users	2	High	Team
Sprint-1	District Mapping	USN-3	Assign districts to users	3	High	Team
Sprint-2	ACL Development	USN-4	Access only matching district records	5	High	Team
Sprint-2	ACL Development	USN-5	Deny access when district validation fails	5	High	Team
Sprint-3	Record Management	USN-6	View authorized district records	3	Medium	Team
Sprint-3	Record Management	USN-7	Update district records	3	Medium	Team
Sprint-4	Audit & Reporting	USN-8	View audit logs	4	Medium	Team
Sprint-4	Audit & Reporting	USN-9	Generate security reports	3	Medium	Team

PROJECT PLANNING - PAGE 2

Sprint Tracker, Velocity and Burndown Details

Sprint	Story Points	Duration	Start Date	Planned End	Completed	Actual Release
Sprint-1	7	6 Days	01-Oct-2026	06-Oct-2026	7	06-Oct-2026
Sprint-2	10	6 Days	07-Oct-2026	12-Oct-2026	10	12-Oct-2026
Sprint-3	6	6 Days	13-Oct-2026	18-Oct-2026	6	18-Oct-2026
Sprint-4	7	6 Days	19-Oct-2026	24-Oct-2026	7	24-Oct-2026

Total Story Points: 30

Average Velocity: $30 \div 24 = 1.25$ story points/day